Division 8

Contract Estimate

810 Introduction

810.01 General

A detailed cost estimate shall be prepared in
order to obligate funds for the construction
activity and to determine afair price for the
work and abasis for evaluating contractor’s
bids. Estimates are comprised of various bid
items arranged in alogical order with avariety
of payment options (See Division 750 for
special considerations). A complete estimate
lists all work to be done by the Contractor,
showing quantity, unit of measure, unit cost and
total cost for each item. Cost estimates are
prepared using one of two basic approaches or a
combination thereof. Each method hasiits
advantages and limitations. Bid-based estimating
isusually easier and quicker. Items without an
adequate historical base must be estimated using
the cost-based method.

1. Bid-based estimating utilizes historical
bid prices. Bid-based estimating
procedures are typically based on the
concept of comparable work, that is,
choosing a price by finding similar
projectsin the same locality with a
similar quantity of theitem involved.
WSDOT maintains a historica bid
data broken down by bid item, region,
contract number, plan quantity, and
the bid prices of the three low bidders.

2. Cost-based (scratch) estimating utilizes
labor, equipment, and material cost
information. Cost-based estimating
directly incorporates cost and
productivity factors relevant to the
project into the estimation process.

Other than the estimate range included in the
advertisement for bids, estimate information is
to be kept confidential until bids have been
received and opened.
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820 Content

820.01 General
The contract estimate shal
following:

include the

1. Alistof dl biditemsin correct order,
showing contract item number,
standard bid item number if
applicable, unit of measurement,
estimated unit price, estimated
guantity, and total estimated cost for
each. Thetotal amount of all itemsis
designated the “ Contract Total.”

2. Washington State salestax (if
applicable).

3. Work by othersat WSDOT expense.
4. Construction engineering costs.
5. Contingency costs.

6. Work by WSDOT at WSDOT expense
(state force work — see Division
750.25).

7. Thevalue of materials furnished by
the WSDOT (see Division 750.25).

8. Calculated amortization of materials
sites and stockpile sites, even though
the costs may not be known at the
time the estimate is prepared.

9. Estimated amount for royalty
payments.

830 Preparation

830.01 General

The region enters contract estimates into the
Estimate Bid Analysis System (Ebase). A job
number unique to each project identifies the



estimate for each contract. The same job number
used to identify the contract provisions should
be used to identify the estimate.

The following elements should be considered in
preparation of the estimate, as appropriate:

1.  Previousunit bid prices. Upcoming
projects should be matched to the
most recent projects for which bids
have been received, according to type,
size, and location of project, to
develop base prices for estimating the
value of the work.

2. Anadjustment to the base prices based
upon the ages, quantities and
individual conditions of the similar
projects.

3. Inflation rates may be considered to
update past information, but past
inflation rates should not be projected
into the future unless based on
circumstances that can be reasonably
expected to occur, such as anticipated
changes in the cost of labor,
equipment, and materials.

4. Surveys of local market prices for
labor, equipment, and materials for
unusual items of work, or those with
fluctuating prices.

830.02 Mobilization

Mobilization is a contract pay item used to cover
a Contractor’ s preconstruction expenses and the
costs of preparatory work and operations. Since
thereisno clear list asto what thiswork effort is
and each Contractor has the ability to adjust
their bid as needed to cover these expenses,
there are no true rules as what percentage should
be used per Contract. Thefollowing tableisa
suggested guide:

L ess than $100,000, Use 7 to 10%

$100,000 to $500,000, Use 6 to 10 %

$500,000 to $1,000,000, Use 6 to 8%

Over $1,000,000, Use 4 to 8%
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Consideration should also be given to the
location of a project, the complexity of a project,
the need for specialized equipment, the type of
work and the working season if extend over
more than one construction season, when
determining mobilization. Rural projectsvs.
urban, projects with multiply work sites, projects
with alot of preparatory removal items, projects
with large quantities of excavation or projects
extending over two seasons where the
Contractor would be expected to shut down
operations and move out would probably require
a higher mobilization percentage.

For complete instructions on devel oping
estimates in the EBASE system, seethe EBASE
Users Guide. The EBASE Users Guide may be
accessed directly from EBASE by selecting
HELP, or through the Internet at the following
address:
http://www.wsdot.wa.gov/eesc/design/projectde
v/AdReady/EBA SE.htm

830.03 Engineering and
Contingencies

Contingency percentages are set up to handle
unforeseen changes in a project. Changes such
as additional work, quantity over-runs, and
additional items are some of the contingencies
that maybe expected in a project. Currently for
al WSDOT contracts, contingencies are limited
to 4% of the total contract amount. For local
agency projects administered by WSDOT off the
State Highway system no contingencies
percentage will be set up.

Engineering percentages is the amount of
monies set up in each contract for the
departments operating costs to administer that
project. These percentages will vary by type of
work and total dollar amount of the contract. On
an average, the department has been running
around 15% engineering on all projectsin the
improvement and preservation programs.
Therefore, when starting an estimate for a
project enter 15 percent as a beginning point for
construction engineering and adjust it up or
down, using the following table, before fina
PS& E submittal.



http://www.wsdot.wa.gov/eesc/design/projectdev/AdReady/EBASE.htm
http://www.wsdot.wa.gov/eesc/design/projectdev/AdReady/EBASE.htm

The Region Program Devel opment/M anagement
staff, based on appropriate justification, can
approve any changes in the construction
engineering percentages for a project different
from the rates listed.

Copies of the approved justification letter shall
be submitted with the final PS&E turn in for
advertisement.

To use the following tables, once the Program
and sub-programs have been identified, enter the
table with the appropriate dollar amount of the
Construction cost only. Construction costs
include any below the line items that have
Engineering and contingencies applied to them
such as utility agreements and work by state

multiply, programmed sources (example: P1
paver with some |2 safety collision reduction
work) break out the construction costs
associated with each program and use a
weighted average.

Example: $3,750,000 Total Construction
project costs with;

$2,225,000 under Preservation P1 paving
(PA)and

$1,525,000 under Improvement 12
collusion reduction (1D)

From Tables
P1-PA = 12%, 12-1D = 18%

(2225000)(.12) + (1525000)(.18) = 14%

forces other than WSDOT. Record that 3750000
percentage in your estimate. When a project has
Pragram P - Highway Preservation
P1 - Roadway P2 - Structure P3 - Other Facilily
Pﬁ";:”im?f’:if:” PE — Fre seruation PD -Rest iraa
i PE —Unstable Slope
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PF = lNleigh Station |:| Frogram
PG —Frogtam |:| Subprogram
Support
|:| Gategong
FH —Major Drain!
Elecrical




PRESERVATION PROJECTS*

P1 P2 P3

PA PB PC | PD PE PF | PG | PH
$0 - $250,000 20% | 20% | 24% | 18% | 18% | 23% | 14% | 21%
$250,000 - $500,000 18% | 18% | 24% | 16% | 16% | 20% | 12% | 18%
$500,000 - $1,000,000 16% | 16% | 22% | 16% | 12% | 18% | 10% | 16%
$1,000,000 - $2,000,000 14% | 14% | 20% | 14% | 10% | 16% | 10% | 16%
$2,000,000 - $5,000,000 12% | 12% | 20% | 14% | 8% | 14% | 8% | 14%
$5,000,000 -/ $10,000,000 10% | 10% | 18% | 14% | 6% | 14% | 8% | 14%
$10,000,000 |- + 8% | 8% | 18% | 14% | 6% | 14% | 8% | 14%

Highlighted percentages indicate that there were not enough projects for an accurate sample

P Preservation Program
— Preserve the highway infrastructure cost
effectively to protect the public investment.

P1 Roadway

Paving projects (PA)

P2 Structures

P3 Other Facilities
Refurbish existing rest areas to extend
service life and improve safety  (PD)
Construct weigh facilities (PF)

Major Refurbishments of electrical
systems, electronics, mechanical systems
and mgjor Drainage rehabilitation or

. : - replacement projects (PH)
New construction, updating existin e . .
: P 9 g Slope stabilization Projects (PE)
structures projects (PB) ) . ) :
- : All other items; RA discretionary
Seismic retrofits (PC)
funds (PG)
Program | - Highway Improvement
I - Hobility 12 - Safety I3 - Econ Inftiative 14 - Enuiron Retrofit
1 — Lt I0 = ollision IF - Al Meather I = Stormwater
T Redustion Highway Runaff
IE - Rural |E —Collision IG —Trunk Systam IL —Fish Eariar
e F revartion Completion Remaual
I — Urhian Bike IH —Mew Safety Ik —Moise
Conneston Rest trea Reduction
I - HOU Lane ! 'E{Zﬁiﬁm IN - Air Quiality
I) = Seemic &3 — etz
E]'m ay Hl:lr‘li‘l:l:lrir‘lg
5 . o IR —Bike Tonring IF —Padliy
16 - Sound Transit I7 — Tac Narmows e e
[T —Regiona U =Tacoma 15 - Malanche /
Transit futhority Narrows Flood Caortrol
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IMPROVEMENT PROJECTS*

11 12 13 14
IAJIBIICIIQ|ID|IE|IF|IG|IH | Il [IK]IL

$0 -| $250,000 [26%)]18%|22%|22%|24%|22%|22%|20%|12%|12%|18%|22%
$250,000 |-| $500,000 |23%)|17%)|22%)|20%|22%|20%|20%|20%]|12%)|12%|18%|22%
$500,000 |-| $1,000,000 |20%)|16%|20%|20%[20%|18%|20%|18%|12%) 12%|18%|22%
$1,000,000 |-| $2,000,000 |17%]|15%|20%) 18%)|18%)|16%|18%)16%|12%|12%)|18% 22%
$2,000,000 |-| $5,000,000 |[14%|14%)|18%)|16%|15%|14%(16%14%|12%|12%)|18% 22%
$5,000,000 |-| $10,000,000 |12%|13%)|16%| 14%|13%|12%|14%|12%|12%|12%)|18%| 22%
$10,000,000 - + 10%|10%|14%|12%|10%| 10%| 14%| 10%| 12%| 12%| 18%| 22%

Highlighted percentages indicate that there were not enough projects for an accurate sample

I Improvement Program

I 1 Mobility — Improve mobility within
congested highway corridors.
Congestion Relief Projects

Urban (1A)
Congestion Relief Projects

Rural (1B)
Bicycle projects (10)
High Occupancy Vehicle

projects (1Q)

|2 Safety — Provide the safest possible
highways within avail able resources.

Accident reduction projects

(ID)

Projects that improve roadway geometerics,

eliminate at-grade intersections, install

signals/ channelization at
intersections

(IE)

I3 Economic I nitiatives— Support efficient
and reliable freight movement on state
highways. Support tourism development and
other Washington industries.
Freight and Goods improvement to all
weather surfaces
Projects providing four-lane limited access

facilities on atrunk system
Constructing Rest areas

(IF)

(1G)
(IH)

Replacing or modifying structures on the
Interstate System with, restricted vertical
clearances and limited overload
capacities

Scenic Byway Projects

(1)
(19)

Bicycle rural road shoulder widening
projects

(IR)
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14 Environmental Retrofit — Retrofit state
highway facilities as appropriate to reduce

existing environmental impacts.

Reconstruct storm water discharge

facilities (IK)
Projects removing fish passage
barriers (IL)

Projectsincluding Noise walls, berms, and
noise mitigation measures. (M)
Projectsfor air quality (IN)
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